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ESTIMATE RUN 08/28/2019

ESTIMATE SUMMARY 08:20:46

CONTID: C23254         ESTIMATE NO: 0001 PROG 2005

PCN: 23254-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36 EMERGENCY REPAIR PERCENT TIME:

PROJECT NO: NHPP0361-126                  

US 36 EMERGENCY REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,690,089.58 PARTICIPATING $ $ 19,184.29

AWARD PROJECT AMT: 4,287,083.37 NON-PARTICIPATING 3,764,426.18

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64,306.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.35

FIXED COMPLETION DATE

FIXED COMPLETION DATE

80.67%

906,479.11

3,783,610.47

3,783,610.47

3,719,304.22

$

$

$

$

19,184.29

3,764,426.18

3,783,610.47

0.00

3,783,610.47

-64,306.25

0.00

3,719,304.22

0.00

AMOUNT DUE 3,719,304.22 3,719,304.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,719,304.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BROOMFIELD, REGION 1

  

35.0 TIME ALLOW: 10/31/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/25/2019

07/18/2019

08/28/2019

08/06/2019

08/07/2019

07/25/2019

07/25/2019
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PCN: 23254-BID    ESTIMATE RUN 08/28/2019

PROJECT: NHPP0361-126                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

7,094.041.000

7,094.04

1.000

L S 

7,094.04000

0010 Removal of Structure (Special) 0.000

0.900

202-00003  
 

25,519.190.900

25,519.19

1.000

L S 

28,354.66000

0015 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

390.000

SY  

56.30000

0020 Removal of Electrical Conduit 0.000

733.000

202-00040  
 

3,247.19733.000

3,247.19

733.000

LF  

4.43000

0025 Removal of Wall 0.000

1.000

202-00165  
 

156,783.561.000

156,783.56

1.000

L S 

156,783.56000

0030 Removal of Sidewalk 0.000

60.000

202-00200  
 

1,024.8060.000

1,024.80

87.000

SY  

17.08000

0035 Removal of Concrete Pavement 0.000

5,354.000

202-00210  
 

116,610.125,354.000

116,610.12

5,354.000

SY  

21.78000

0040 Removal of Fence 0.000

738.000

202-01000  
 

3,372.66738.000

3,372.66

738.000

LF  

4.57000

0045 Removal of Guardrail Type 7 0.000

768.000

202-01170  
 

16,366.08768.000

16,366.08

768.000

LF  

21.31000

0050 Sawing Concrete (10 Inch) 0.000

1,131.000

202-05010  
 

6,435.391,131.000

6,435.39

2,500.000

LF  

5.69000

0055 Sawing Concrete (Special) 0.000

198.000

202-05019  
 

4,554.00198.000

4,554.00

200.000

LF  

23.00000
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PCN: 23254-BID    ESTIMATE RUN 08/28/2019

PROJECT: NHPP0361-126                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Expanded Polystyrene Fill (Furnish Only) 0.000

21,301.000

203-00840  
 

1,995,477.6821,301.000

1,995,477.68

26,719.000

CY  

93.68000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

50.000

HOUR

201.25000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

189.75000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

50.000

HOUR

126.50000

0080 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

50.000

HOUR

155.25000

0085 Potholing 0.000

21.750

203-01597  
 

6,253.1321.750

6,253.13

21.750

HOUR

287.50000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

58.00000

0095 Structure Excavation 0.000

30,752.000

206-00000  
 

448,671.6830,752.000

448,671.68

32,233.000

CY  

14.59000

0100 Erosion Log Type 1 (12 Inch) 0.000

259.000

208-00002  
 

2,110.85259.000

2,110.85

500.000

LF  

8.15000

0105 Erosion Log Type 1 (20 Inch) 0.000

683.000

208-00013  
 

7,246.63683.000

7,246.63

1,000.000

LF  

10.61000

0110 Silt Fence 0.000

2,043.000

208-00020  
 

3,534.392,043.000

3,534.39

2,043.000

LF  

1.73000
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PCN: 23254-BID    ESTIMATE RUN 08/28/2019

PROJECT: NHPP0361-126                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 0.000

328.000

208-00035  
 

3,266.88328.000

3,266.88

328.000

LF  

9.96000

0120 Pre-fabricated Vehicle Tracking Pad 0.000

1.000

208-00075  
 

9,504.551.000

9,504.55

1.000

EACH

9,504.55000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

62.74000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

126.55000

0135 Sweeping (Sediment Removal) 0.000

4.500

208-00106  
 

808.614.500

808.61

50.000

HOUR

179.69000

0140 Erosion Control Management 0.000

27.000

208-00207  
 

16,162.4727.000

16,162.47

27.000

DAY 

598.61000

0145 Prairie Dog Management 0.000

1.000

240-00100  
 

5,704.001.000

5,704.00

1.000

L S 

5,704.00000

0150 Bridge Expansion Device (Special) (Furnish Only) 0.000

0.000

518-01050  
 

0.000.000

0.00

132.000

LF  

147.88000

0155 Reinforcing Steel 0.000

631,270.000

602-00000  
 

505,016.00631,270.000

505,016.00

633,154.000

LB  

0.80000

0160 Fence (Plastic) 0.000

1,574.000

607-11525  
 

4,989.581,574.000

4,989.58

3,000.000

LF  

3.17000

0165 Construction Surveying (Hourly) 0.000

28.750

625-00001  
 

5,785.9428.750

5,785.94

28.750

HOUR

201.25000
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PCN: 23254-BID    ESTIMATE RUN 08/28/2019

PROJECT: NHPP0361-126                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization (Non-Autopay) 0.000

1.000

626-00000  
 

273,394.401.000

273,394.40

1.000

L S 

273,394.40000

0175 Public Information Services (Tier III) 0.000

1.000

626-01103  
 

80,500.001.000

80,500.00

1.000

L S 

80,500.00000

0180 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

400.000

HOUR

28.75000

0185 Traffic Control Inspection 0.000

18.000

630-00007  
 

3,312.0018.000

3,312.00

21.000

DAY 

184.00000

0190 Traffic Control Management (Special) 0.000

0.000

630-00017  
 

0.000.000

0.00

7.000

DAY 

1,150.00000

0195 Glare Screen (Temporary) 0.000

2,386.800

630-80378  
 

29,166.702,386.800

29,166.70

3,000.000

LF  

12.22000

0200 Impact Attenuator (Temporary) 0.000

0.900

630-85010  
 

1,663.660.900

1,663.66

1.000

EACH

1,848.51000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0210 F/A Roadway and Bridge Stabilization 0.000

20,850.000

700-70034  
 

20,850.0020,850.000

20,850.00

100,000.000

F A 

1.00000

0215 F/A Block Acceleration 0.000

0.000

700-70035  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 3,764,426.183,764,426.184,670,905.29CURRENT AMT0200 $ $ $
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PCN: 23254-BID    ESTIMATE RUN 08/28/2019

PROJECT: NHPP0361-126                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:20:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Field Office (Class 1) 0.000

1.000

620-00001  
 

19,040.541.000

19,040.54

1.000

EACH

19,040.54000

0225 Sanitary Facility 0.000

1.000

620-00020  
 

143.751.000

143.75

1.000

EACH

143.75000

CAT 19,184.2919,184.2919,184.29CURRENT AMT0400 $ $ $

$ 3,783,610.473,783,610.47$4,690,089.58$CURRENT AMTPROJECT TOTAL


